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I. BACKGROUND AND CONTEXT 

The CDAF Program began on September 30, 2009. Its overall goal is to support communities throughout 
Bolivia in meeting their basic needs. The purpose of the project is to assist underserved communities to 
resolve specific, self-identified problems through small grants. The objectives are to:  
 

a) Finance small-scale development activities to respond to immediate needs of Bolivians in ways 
that build local problem-solving capacities, and  

b) Contribute to promoting better understanding of the United States Government (USG) and its 
development assistance in Bolivia through activities that have an impact of the level of the 
individual.  

 
To achieve these goals and objectives, ACDI/VOCA implements the CDAF Program in close 
coordination and consultation with USAID and through a series of activities designed to empower 
communities to achieve their social and economic development objectives. Over the five-year life of 
project (LOP), the CDAF Program will implement more than 110 small-grant projects throughout 
Bolivia, with particular emphasis on benefitting traditionally excluded segments of the population, 
including women and indigenous groups. The CDAF Program will implement approximately 20-25 
small, self-help projects per year.  
 
The CDAF Program advocates and advances valuable initiatives through transparent and objective 
identification, assessment and development methodologies, working with concerned citizens and 
beneficiary groups to facilitate idea-sharing on how to improve stakeholders’ lives. 
 
II. PROGRAM SUMMARY 

This quarterly report summarizes activities during the second quarter of FY 2011 (January 1 - March 31, 
2011). Project activities are reported by programmatic area (Inclusion, Maternal and Child Health, 
Agriculture, Productive Chains, Justice and Biodiversity). During this reporting period, the following key 
activities were completed:  
 
Highlights of the Quarter 

 
• Meetings were held to mark the conclusion and delivery/transfer of four projects in various 

municipalities and departments. The Program’s Information Management System (Sistema de 
Información del Fondo para Actividades de Desarrollo Comunitario (SICDAF)) was updated as 
well. 

• Agreements were signed with: 
o The Santa Clara convent in the city of Sucre to provide cafeteria equipment for services 

to underprivileged children 
o The Municipality of Lagunillas in the Santa Cruz department to purchase two plows to 

benefit the Lagunillas and Mocomocal communities.  
• Two new documentaries about health and education were produced by the BCA about work 

undertaken by the CDAF program.  
 

Meetings 

• Several meetings were held with Virginia Moscoso (AOTR) to review requests for funding, 
approve projects, and schedule visits to the field to identify the needs and potential impacts of 
future projects to be financed.  
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• Periodic meetings were also held with the Bolivia Communications Activity (BCA), where events 
as well as the production of documentaries for project visibility were coordinated with CDAF.  

 
Field Visits 
  
     January:   
 
• Meetings were held with Virginia Moscoso, AOTR,  to review the project portfolio, sign change 

orders and discuss adjustments for the CDAF amendment. 
• A monitoring visit was conducted at the greenhouse project in District IV of the city of La Paz.  
• A meeting was held with council members and the mayor of the Coaquipa Municipality to inform 

them that the project requested by the Vichaya community has been suspended to direct CDAF 
resources to other departments.  

 
February:  
 

• A visit was made to Caracollo to prepare for a 
visit and project delivery ceremony with USAID  

• At USAID’s request, a meeting was held with the 
NGO, Para los Niños, to discuss and guide them 
on future projects 

• An official delivery was held for the furnishing 
and repair of the nursery and construction of 
bathroom stalls at the Quinua Flor nursery with 
the Sub Director of USAID, Rebecca Latorraca 
 

 
 

 
 

 
 
 

• A computer lab was officially delivered to the 
Kella Kella Alta Education Unit in the 
Comanche Municipality. With this delivery, the 
community has the means to begin the process 
of training students, teachers and community 
members 
 

 
 
 
 

 
 
 
 
 
 

View of the tables and chairs provided at the Quinua Flor 
Nursery – Caracollo/Oruro. 

Municipal Authorities, community members and the 
Education Unit at the delivery of a computer lab at 
the U.E. Kella Kella Alta  
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March 
 

• Meetings were held with the mayor of the Lagunillas 
municipality to sign an agreement of support for agricultural 
equipment (2 plows).  

• The program visited the Programa de Fortalecimiento 
Educativo (Empowering Education Program) at Nuestra 
Señora del Carmen, to monitor the water well.  

• CDAF staff and officials from USAID visited District IV to 
observe the work that neighbors are doing with their 
greenhouses.  

 
 
 
 
 
 
 
• The Monteagudo Municipality received 93 

double-wide desks for the San Miguel de  
Bañado Education Unit. 

 
• The Santa Clara convent received all of  

the necessary equipment for a children’s  
cafeteria.  

 
 

 
 
 

 
 
The status of the CDAF Program’s implementation is summarized in the following chart and in Annex 1:  
 
 
 
 
 
 
 
 
 
Concluded Projects 
 

• Donation of Desks U.E. San Miguel de Bañado Monteagudo Municipality (CDAF 029) 
• Provision of Agricultural Equipment to the Lagunillas Municipality (CDAF 032) 
• Provision of Maternal and Infant Care Equipment to Mojocoya Municipality (CDAF 033)  
• Provision of children’s cafeteria equipment to the Santa Clara Convent (CDAF 034) 

Project Phase Total  % 

Concluded 34 100 
In implementation     0   0 
In approval process    0   0 
Total  34 100.00 

Staff from the Hmnos Wang company and the 
parish test the water pump at the center financed 
by the project 

Visit to the greenhouses and the beneficiaries’ 
gratitude.   
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III. CDAF IN NUMBERS  

The following table presents information on CDAF’s project portfolio and its beneficiaries by division 
and department, as well as its total corresponding investments. Annex 1 contains a list of all projects with 
complementary information for each.  
 
 
 

 

 

Table 2: CDAF projects concluded by department, program area, and number of beneficiaries.  
 

INC H AG PC J B TOTAL INC H AG PC J B

SANTA CRUZ 29.287,00 1 1 2 450 400 850

PANDO - 0 0

LA PAZ 131.834,00 8 3 1 1 2 15 1765 776 180 233 750 3.704

POTOSI 41.844,00 3 1 1 5 494 120 50 664

BENI - 0 0

COCHABAMBA 20.295,00 1 1 2 101 220 321

ORURO 34.617,00 3 3 678 678

CHUQUISACA 61.198,00 4 1 1 6 4515 500 100 5115

TARIJA 7.749,00 1 1 5458 5458

TOTAL 326.825,00 19,00 6,00 2,00 2,00 5,00 0,00 34,00 7.452 6.955 630 633 1.120 0 16.790,00

Reference: Inclusion (INC), Health (H), Agriculture (AG), Production Chains (PC), Justice (J), Biodiversity (B).

DEPARTAMENT

TOTAL 
BENEFICIARIES 

BY 
DEPARTMENT

No. OF PROJECTS BY DEPT No. OF BENEFICIARIES BY DIVISIONINVESTMENT 
BY 

DEPARTMENT
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IV. SUMMARY OF ACTIVITIES 

A. INCLUSION  
 

Concluded Projects  
 
Donation of Desks U.E. San Miguel de Bañado Monteagudo Municipality (CDAF 029) 
 

Through an agreement between the 
Moneteagudo Municipality and the CDAF 
program, the construction of 93 double-wide 
desks was co-financed. 186 students of the San 
Miguel de Bañado Education Unit in the 
Chiquisaca Department have benefited from the 
project as they are now comfortably seated for 
their classroom lessons.   
 
 

 
 
 
 

B. HEALTH (MATERNAL AND INFANT)  
 

Concluded Projects  
 
Provision of Maternal and Infant Care Equipment to Mojocoya Municipality (CDAF 033)  
 

The Mojocoya Municipality now has an 
incubator that will maintain a healthy 
temperature environment for premature infants. 
Maintaining core temperature is one of the major 
challenges faced by premature infants. One of 
the main criteria for discharging an infant from 
the neonatal nursery is their ability to maintain 
temperature and make the transition from the 
incubator to an open bed. This grant will help 
mothers and infants receive timely medical 
attention and benefit 500 future mothers. 

 
 
 
 
 
 
 
 

Transporting desks to the San Miguel de 
Bañado Education Unit in the Moneteagudo 
Municipality.  

 
Acquisition of an incubator and other healthcare 
equipment for the health center in the Mojocoya 
Municipality 
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C. AGRICULTURE  

 

Concluded Projects  
 

Provision of Agricultural Equipment to the Lagunill as Municipality (CDAF 032) 
 
 

In the Lagunillas Municipality, many of the 
communities have tractors, but they do not have 
any of the necessary accessories to till their 
fields. There are certain individuals who provide 
services such as soil preparation, planting and 
pest control in return for a portion of the crop, 
but they pay very low rates for crops and the 
producer does not benefit from this arrangement. 
Through the donation of two plows, the 
communities of Lagunillas and Mocomocal are 
now able to till their fields, plant their crops, and 
save money by not paying rent to third parties 
for equipment.   

 
 
 

D. BIODIVERSITY  
 

There were no specific activities under this program area this quarter.  
 

E. PRODUCTIVE CHAINS 
 

There were no specific activities under this program area this quarter.  
 

F. JUSTICE 
 

Concluded Projects  
 

Provision of children’s cafeteria equipment to the Santa Clara Convent (CDAF 034) 
 
The Santa Clara convent, in the city of Sucre, monitored child nutrition at various education units, and 
noticed a lack of food security among most of the children. They therefore prioritized alleviating this 
serious problem of children in the area who lack food, experience food shortages, and have poor nutrition 
in the foods that they do consume, which affects their physical development. The Santa Clara convent 
built the necessary infrastructure for a cafeteria, kitchen and bathroom, and now, thanks to the efforts of 
USAID, they are equipped with utensils, kitchen equipment, and furniture to provide 100 children with a 
lunch prepared by the sisters at the convent everyday Monday through Friday.  

 
 

View of the two pieces of equipment donated to the 
Lagunillas Municipality for the benefit of the communities.  
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V. PERFORMANCE AND INDICATOR RESULTS  

The Monitoring and Evaluation Plan (M&E) designed by ACDI/VOCA for the CDAF Program allows us 
to measure and analyze the results achieved and determine the reach and impact of the program. By the 
end of the reporting period, the final PMP was still being reviewed by USAID. Upon official approval, 
ACDI/VOCA will proceed with the monitoring and evaluation process of CDAF projects, compiling the 
appropriate evaluations and corresponding reports.  The table below presents the indicators acquired from 
the concluded projects. Upon approval of the PMP, this information can be considered valid
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Indicator: R.1. Number of people benefitted by CDAF activity 
Total number of individuals who receive one or more types of assistance through project intervention, including improved infrastructure (education and health), 
training and enhanced capacity, financial assistance and access to new and improved equipment, technologies and services. 
 

INDICATOR R.1. 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division Gender Age 

Number of 
Beneficiaries Number 14,827 727 1,236 1,957 16.790 60.000 Inclusion 7.452 Sex   0 to 5  1.837 

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 6.955 Male   6 to 15  8.533 

By Department   3.704 664 678 321 5.115 5.458 850   Agriculture    630 Female   16 to 49  1.128 

  

Prod. Chains    633 Total 16.790 50 + 5.292 

Justice 1.120 

 Biodiversity   

 
Indicator R.2. % of beneficiaries with an increased awareness of USG developmental assistance effort and role in Bolivia 
Through focus groups, ACDI/VOCA will gather information regarding the families’ understanding and awareness of the role the USG plays in developmental 
assistance in Bolivia.    
 

INDICATOR R.2. 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division Gender Age 

% of 
beneficiaries 
with an 
increased 
awareness of 
USG assistance 
effort and role 
in Bolivia Percentage ND   ND ND TBD Inclusion  Sex   0 to 5   

Location    LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health  Male   6 to 15   

By Department            Agriculture  Female   16 to 49   

  

Prod. Chains  Total  50 +  

Justice  

 Medio Ambiente   
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Objective 1: The financing of small development activities responds to the immediate needs of Bolivians living in poverty in a 
way that strengthens their ability for local problem solving 
 
Indicator O.1. Total number of projects financed (small grants) 
USAID/Bolivia and ACDI/VOCA will create project profiles and environmental impact assessments for all projects to be implemented 
 

INDICATOR O.1 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Number of Projects 
Financed Number 24 6 4 10 34 110 Inclusion  19 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 6 

By Department   15 5 3 2 6 1 2   Agriculture 2 

  

Prod. Chains 2 

Justice 5 

Biodiversity   
 
Indicator O.1.1. Number of infrastructures and/or related projects 
Total number of projects including refurbishments, extensions, remodeling or new construction, for activities related to health, education, basic sanitation, 
irrigation, economic production and service assistance.  
 

INDICATOR O.1.1 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Number of 
Infrastructures and/or 
related projects Number 13 5 0 5 18 60 Inclusion  8 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 5 

By Department   9 3 1 1 3  1   Agriculture 2 

  

Prod. Chains 2 

Justice 1 

Biodiversity   
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Indicator O.1.2. Number of supported service or productive organizations 
Total number of social or productive organizations or associations supported by one or various CDAF activities.  
 

INDICATOR O.1.2. 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Number of supported 
service or productive 
organizations Number 7 3 3 6 13 30 Inclusion  3 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 1 

By Department   4 1 2 1 2  3   Agriculture 3 

  

Prod. Chains 2 

Justice 4 

Biodiversity   
 
Indicator O.1.3. Number of work days created by CDAF sponsored activities 
Number of people that work one eight-hour day.  
 

INDICATOR O.1.3. 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Number of work days 
created by CDAF 
sponsored activities Number 136 34 30 64 200 TBD Inclusion  141 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 35 

By Department   70 41 35 5 49     Agriculture 0 

  

Prod. Chains 5 

Justice 19 

Biodiversity  0 
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Indicator O.1.4. Amount of beneficiary counterpart contribution 
Total amount of cash and  in-kind counterpart contributions given by the beneficiaries or third parties toward the total project cost. This amount is properly 
accounted for and backed up with adequate documentation.      
 

INDICATOR O.1.4. 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Amount of 
beneficiary 
counterpart 
contributions 

Value in 
US$ 175,746 18,048 21,702 39,750 215,497 375,000 Inclusion  104,475 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 18,956 

By Department   100,196 14,420 6,279 26,719 36,587 4,158 27,137  0  0 Agriculture 7,029 

  

Prod. Chains 29,569 

Justice 55,467 

Biodiversity  0 
 
Objective 2: Contribute to promoting a better understanding of the USG and its assistance to Bolivian development by way of 
activities that have impact on the level of the individual 
 
Indicator O.2. Number of CDAF supported public events 
Number of public events (workshops, inaugurations, training sessions) with beneficiary participation. 
 

INDICATOR O.2 
Unit of 

Measure 

Quarterly Results 2010 - 2011 

Total 
LOP 

Disaggregated 

Year 1 Q1 Q2 
TOTAL 
Year 2 

Total 
Result Division 

Number of CDAF 
Supported public 
events Number 15 6 4 7 25 80 Inclusion  13 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 4 

By Department   13 4 2 2 2  2   Agriculture 2 

  

Prod. Chains 2 

Justice 4 

Biodiversity  0 
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VI. LOOKING FORWARD 

For the next quarter, ACDI/VOCA anticipates the following activities: 
 
• Evaluation, selection, and approval of three new requests for assistance.  
• Facilitation of at least two public events that highlight CDAF support for critical needs of beneficiary 

communities. 
• Monitoring and evaluation of projects in implementation and follow-up of concluded projects to 

ensure their success and sustainability.  
 
VII. FINANCIAL INFORMATION  

During the reporting period, ACDI/VOCA expended approximately $66,288 in project funds, of which 
$32,909 corresponds to sub-grants expenditures. A budget pipeline report showing project expenditures 
for the reporting period and the SF 425 are provided on the following pages. $52,620 in counterpart 
contributions was presented during the current quarter and will be reflected in the SF-425 next quarter 
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VIII. MAP 1. PROJECT LOCATIONS 
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IX.  Annex 1. Project Status 

CODIGO
PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD

ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO con 

USAID

CDAF OO1
Refacción Comedor para el Adulto 
Mayor

JUSTICIA Potosí Tomas Frías Potosí Varias CONCLUIDO Dic-09 9.948 3.815 50 29/01/2010

CDAF OO2
Construcción dos aulas U.E. Rosa  
Agramont

INCLUSIÓN La Paz Ingavi Viacha Chonchocoro CONCLUIDO Abr-10 9.769 2.926 48

CDAF OO3
Equipamiento de Pupitres 
Bipersonales Mun. Callapa

INCLUSIÓN La Paz Pacajes
Santiago de 

Callapa
Varias CONCLUIDO Mar-10 5.006 1.506 200 11/03/2010

CDAF OO4
Equipamiento Mosoj Yan JUSTICIA Cochabamba Cercado Cercado Varias CONCLUIDO Mar-10 5.709 25.619 220 25/03/2010

CDAF OO5
Refacción Aulas U.E. Lime INCLUSIÓN Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Mar-10 9.055 2.654 80

CDAF OO6

Construcción dos aulas U.E. El 
Palomar

INCLUSIÓN Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 12.942 2.888 40 10/07/2010

CDAF OO7

Construcción de una bateria de 
baño U.E. El Palomar

SALUD Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 8.015 2.917 120

CDAF OO8
Equipamiento laboratorio Mun. 
Yunchará

SALUD Tarija Aviles Yunchara Varias CONCLUIDO Sep-10 7.749 4.158 5.458

CDAF OO9

Refacción Centro Salud Virgen del 
Carmen

INCLUSIÓN Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 13.091 07/10/2010

CDAF OO9

Refacción Centro Salud Virgen del 
Carmen

SALUD Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 2.004

CDAF 009

Refacción Centro Salud Virgen del 
Carmen

MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Jun-10 2.000

CDAF O10
Refacción Posta Salud Santa Rosa INCLUSIÓN Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 11.796 18/05/2010

CDAF O10

Refacción Posta Salud Santa Rosa SALUD Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 2.004

CDAF O10

Refacción Posta Salud Santa Rosa MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Santa Rosa CONCLUIDO Jun-10 2.000

CDAF O11

Construcción bateria de Baño U.E. 
Genaro Monje de la Riva

SALUD La Paz Los Andes Pucarani Bahia Cohana CONCLUIDO Abr-10 12.895 806 522 22/04/2010

CDAF O12

Certificación laboratorio de 
Diagnostico e Investigación en 
Salud Animal

CADENAS 
PRODUCTIVAS

La Paz Los Andes Batallas Varias CONCLUIDO Sep-10 14.812 7.446 233 28/09/2010

CDAF O13 Material Escolar El Alto JUSTICIA La Paz Murillo El Alto Varias CONCLUIDO Abr-10 4.992 919 650 12/04/2010

CDAF O14
Construcción de una bateria de 
baño

SALUD La Paz Loayza Malla Malla CONCLUIDO Jun-10 9.895 3.000 171 31/05/2010

35012.901

4.344 3.899
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CODIGO
PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD

ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO con 

USAID
 

CDAF O15
Equipamiento Pupitres Bipersonales 
Mun. Porco

INCLUSIÓN Potosí
Antonio 
Quijarro

Porco Varias CONCLUIDO May-10 4,646 2,000 204 08/06/2010

CDAF O16
Equipamiento de pupitres, mesa y 
sillas, Mun. Ckochas

INCLUSIÓN Potosí
José Maria 

Linares
Ckochas Varias CONCLUIDO May-10 6,294 2,800 250 08/06/2010

CDAF O17

Equipamiento de Pupitres 
bipersonales Mun. Carangas

INCLUSIÓN Oruro Sajama
Curahuara de 

Carangas
Varias CONCLUIDO Abr-10 9,225 4,000 400

CDAF O18
Materiales para baño Cascachi INCLUSIÓN La Paz Los Andes Puerto Perez Cascachi CONCLUIDO Abr-10 924 1,211 66 22/04/2010

CDAF O19
XII juegos Nacionales de Special 
Olympics Bolivia

INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 7,742 48,571 1,200 28/10/2010

CDAF O20

Equipamiento Cocina Taller Centro 
Recrativo y Productivo Infantil y 
Adolescente SUMA QAMAÑA

JUSTICIA La Paz Murillo Achocalla Varias CONCLUIDO Sep-10 5,683 09/11/2010

CDAF O20

Equipamiento Cocina Taller Centro 
Recrativo y Productivo Infantil y 
Adolescente SUMA QAMAÑA

AGRICULTURA La Paz Murillo Achocalla Varias CONCLUIDO Sep-10 3,411

CDAF O21 Campaña Carita Feliz INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 8,021 6,540 20 22/09/2010

CDAF O22
Construcción bateria de baño U.E. 
Quiroga

SALUD Cochabamba Campero Aiquile Varias CONCLUIDO Sep-10 14,586 1,101 101 26/10/2010

CDAF O23
Centro Solidario San Miguel INCLUSIÓN La Paz Murillo La Paz Varias CONCLUIDO Sep-10 4,291 1,054 45 22/09/2010

CDAF O24

Fortalecimiento Programa 
Educativo Parroquia Nuestra 
Señora del Carmen

CADENAS 
PRODUCTIVAS

Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 14,233 22,123 400 23/09/2010

CDAF O25
Construcción bateria de baño 
Añufani

SALUD La Paz
José Manuel 

Pando
Santiago de 

Machaca
Varias CONCLUIDO Nov-10 14,713 6,974 83 10/11/2010

CDAF O26 Guardería Quinua Flor Caracollo INCLUSIÓN Oruro Cercado Caracollo Varias CONCLUIDO Nov-10 15,035 425 60 09/02/2011

CDAF O27

Producción de Hortalizas en 
Mangas Solares

AGRICULTURA La Paz Murillo La Paz
San Antonio 

Distrito 4
CONCLUIDO Dic-10 1,913 2,015 180 16/03/2011

CDAF O28
Donación Equipos de Computación INCLUSIÓN Oruro Sajama

Curahuara de 
Carangas

Suni Uta 
Choquemarca

CONCLUIDO Nov-10 10,357 1,854 218 18/11/2010

CDAF O29
Donación pupitres U.E. San Miguel 
de Bañado

INCLUSIÓN Chuquisaca Hernando Siles Monteagudo Varias CONCLUIDO Ene-11 4,875 2,020 186

CDAF O30
Construcción  sala de computación INCLUSIÓN La Paz Pacajes Comanche Varias CONCLUIDO Dic-10 12,882 3,642 146 18/02/2011

CDAF O31

Construcción aula y sala de 
computacion U.E. San Felipe de 
Sequichuro

INCLUSIÓN La Paz Ingavi Viacha Sequichura CONCLUIDO Dic-10 14,886 3,138 40

CDAF O32

Equipamiento Tractores Agricolas 
(Romplow o Rastras) 
Mun.Lagunillas

AGRICULTURA Santa Cruz Cordillera Lagunillas
Lagunillas y 
Mocomocal

CONCLUIDO Feb-11 14,986 5,014 450 29/03/2011

CDAF O33

Equipamiento materno Infantil 
Municipio Mojocoya

SALUD Chuquisaca Zudañez Mojocoya Redención Pampa CONCLUIDO Feb-11 9,125 500

CDAF O34

Equipamiento comedor de niños 
Convento Santa Clara

JUSTICIA Chuquisaca Oropeza Sucre Sucre CONCLUIDO Mar-11 5,153 14,667 100

10,447 100
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